



## Emerging Contaminants Workgroup

### 2009 Task Schedule

#	Task	Date
1	Finalize 2008 Progress Report	Feb., 2009
2	N-O-M Summary of QA Data	Mar., 2009
3	Preliminary Monitoring Design (Where, When, Why)	Apr., 2009
4	Regulatory Issues #1	May, 2009
5	Regulatory Issues #2	June, 2009
6	Review N-O-M Study Results	July, 2009
7	Draft Monitoring Plan (Who, What, How)	Aug., 2009
8	Revise Monitoring Plan	Sep., 2009
9	Agency Commitment Letter	Oct., 2009
10	Regional Board Workshop	Nov., 2009

N-O-M = Preliminary EC Characterization Study being performed by National Water Research Institute (NWRI), Orange County Water District (OCWD) and the Metropolitan Water District of Southern California (MWD).