
ID Task Name

1 Call for projects

2 Apply ranking process to all OWOW
project applications

6 SteerCo reviews & approves OWOW
Plan project ranking, and Prop 84 IRWM
project portfolio for Round 1 funding

7 Validate projects in selected project
portfolio for Prop 84 IRWM Round 1
funding

8 Prepare project portfolio to be
recommended to SteerCo

9 SteerCo reviews & approves portfolio for
Prop 84 IRWM Round 1 funding

10 Prepare Draft OWOW Plan in response
to new DWR Guidelines

11 SteerCo reviews draft OWOW Plan

12 Public review period

13 Respond to public comments

14 SteerCo reviews Final OWOW Plan

15 SteerCo approves OWOW Plan and
project portfolio for Prop 84 IRWM Round
1 funding

16 Commission adopts OWOW Plan

17 Proponents of portfolio projects prepare
PSP

18 Proponents individually adopt OWOW
Plan (PSP applicant are required; all
applicants are encouraged)

19 PSP for implementation grants are
submitted to SAWPA

20 SAWPA compiles PSPs

21 SAWPA submits final PSP

August 26 Steering
Committee meeting

September 23-30 Steering
Committee meeting

June 30

January 7 deadline

Novembr 18 Steering
Committee meeting

December 7 Commision
meeting
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