
 

600 Wilshire Blvd, Suite 600 

Los Angeles, California 90017 

tel: 310 457-2200 

 

June 9, 2017 

Mr. Mark Norton 
Water Resources & Planning Manager 
Santa Ana Watershed Project Authority  
11615 Sterling Avenue  
Riverside, California 92503 

Subject: Task Order No. CDM 374 Triennial Ambient Water Quality Update Amendment 

Request. 
 

Dear Mr. Norton: 

On July 22, 2016 the Santa Ana Watershed Protection Agency (SAWPA) issued Task Order No. CDM 

374-01 to CDM Smith for the Triennial Ambient Water Quality Update.  The original budget for this 

task order was $349,960 and work was to be completed by June 30, 2017.  Subsequently, SAWPA 

authorized Optional Task 2 and increased the budget by $19,200 to a total of $369,160.  As we have 

discussed with you, unexpected issues occurred during the project which have impacted both the 

schedule and costs for this project.  This letter is being provided to request a schedule extension 

and budget increase as detailed below. 

Schedule Impacts 

The original schedule for completion of this project of June 30, 2017 was based on was based on 

initiating the project on July 1, 2016 and completing the data collection effort by August 30, 2016.  

The initial request for data was issued by the Regional Water Quality Control Board (Regional 

Board) in August 2016 and most of the data were received by October 2016. However, some of the 

requisite data were not received until April 2017, approximately eight months after originally 

scheduled.  This was due in part to agencies providing data having to be re-contacted to resolve data 

issues, such as duplicate data, missing data, and outliers. In addition to data delays, recently there were 

unexpected staff changes within CDM Smith that caused a several-week delay in performing the 

technical analysis. 

While not all of the data was available when originally scheduled, work continued with the available 

data to minimize any potential schedule impacts.  However, we have determined that the completion of 

the Technical Memorandum documenting the results of our analysis cannot be completed by June 30, 

2017.  Our proposed revised schedule for completing the work includes: delivery of the draft Technical 

Memorandum to SAWPA by July 31, 2017; review and comment by SAWPA by August 30, 2017; and 

submittal of the final Technical Memorandum the Regional Board by September 30, 2017.  We believe 

we can provide a briefing to the Regional Board following receipt of comments from SAWPA and this 

briefing can be held in September. 
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We are requesting that Task Order CDM-374 be extended to September 30, 2017 to accommodate this 

new schedule. 

Budget Impacts 

As discussed above, the data collection effort this project extended many months beyond the 

original scheduled period.  For data that was received during the initial collection period, the 

required data analyses were completed.  This was done to keep the project moving to avoid 

schedule delays.  However, these data analyses are conducted by batch processing and the late 

receipt of data required that we complete a second round of analyses.  These activities included: 

data receipt and completeness check; uploading data to the MS Access database; completing the 

four data QA/QC steps prescribed in the contract; filtering for the minimum annualized data; 

conducting the Shapiro Wilk test for normality; computing averages and water quality point 

statistics; producing pdfs of time-series data for groundwater elevation, total dissolved solids, and 

nitrate; and creating plots of averages and water quality point statistics. 

The original budget to complete these activities was $167,780 and the cost incurred due to the data 

issues was $203,733.  The additional cost associated with data activities is $35,953.  These costs are 

associated with additional work performed to complete the identified tasks and do not include any 

additional scope of work. We are requesting that budget for Task Order CDM-374 be increased to 

$405,113 to accommodate the additional level of effort. 

Please note that the costs impacts described here do not include any impacts due to the staff 

changes previously discussed.  CDM Smith is not requesting any additional funds due to delays or 

additional effort caused by these changes.  

We appreciate your consideration of this amendment request.  Please contact me at (213) 457-

2145 if you have any questions regarding this request. 

 Sincerely, 

 

 

David Jensen, PE, BCEE, LEED® AP 

Vice President 

CDM Smith Inc. 

 



CDM Smith Email sent on Tuesday June 13th 
 
Mark; 
 
The information provided below is in response to your e-mail regarding CDM Smith’s amendment 
request for Task Order CDM374 – Triennial Ambient Water Quality Update 
 
The attached table provides a break of bill costs to date for CDM Smith, DBSA, and the total 
project.  This table provides the basis for our request of $35,593 to cover additional costs associated 
with data collection task (Task 1). Additional information regarding the data in the table is provided 
below.  
 

 The amendment does reflect additional costs incurred to date.  The intent of the amendment is 
to revise the project budget to cover these additional costs and retain the original budgets for 
the remaining tasks.  Based on my discussions with DBSA, they intend to bill to the full amount 
of their original budget. 

 The additional costs for the data collection effort resulted in a 16% increase in the cost for Task 
1. 

 The additional costs incurred to date noted in the table are $37,566 for task 1 (the budget 
shortfall shown at the bottom of the table) is slightly higher than the $35,593 requested in the 
amendment.  The additional cost shown in the table reflects updated billing information which I 
received after I did my calculation for the amendment request.  Our requests remains $35,593 
and we are not asking SAWPA for this difference.  

 The table includes a column showing the cost to complete each task.  As noted above, DBSA 
intends to bill to their full budget which includes the $7,743 shown for Task 1.  The costs to 
complete for the remaining tasks reflect the original budget less the costs billed to date.  No 
overruns are anticipated for these tasks. 

 Note that the DBSA billing period is different than that shown for CDM Smith so their incurred 
cost is higher than billed amount shown in the table.  As noted above, DBSA has indicated they 
will bill to their full budget amount. 

 It is my understanding that Tasks 1a, 1b, 1c, 1d, and 1f are complete.  The other tasks are in 
progress and no additional funding is being requested for these tasks. 

 
The following is provided in response to your question regarding the break out of amendment work 
between DBSA and CDM Smith.  Joe LeClaire and Hannah Erbele were the CDM Smith staff providing 
substantive technical analyses.  Since both Joe and Hannah have transitioned to DBSA, CDM Smith 
intends to transfer its remaining budget ($15,231) and the requested amendment amount ($35,593) to 
DBSA to complete the project.  CDM Smith will continue to provide oversight (i.e., DBSA subcontract 
management, project administration, and project close out) but these costs will not be charged to 
SAWPA and will be absorbed by CDM Smith. 
 
The following is provided in response to your questions regarding providing written notification to 
SAWPA regarding costs overruns. Regardless of the following explanation, I agree that CDM Smith was 
remiss in not providing a more detailed estimate of the anticipated and actual cost overruns at an earlier 
time.  Regarding notification of cost impacts, it is my understanding that CDM Smith did identify the 
issues with data collection, and that the budget would be impacted, in our status reports and during 
discussions at the task force meetings.  From my discussions with Joe, he indicated that he could not 
know the full impact of the delays until all of the data was received and processed.  He also felt that 



asking for incremental increases as costs were incurred could cause schedule delays and would be 
administratively burdensome.  As noted in our amendment request, we also felt that the additional 
costs represented an increase in level of effort and did not a require a formal change in the scope of 
work.   
 
I will be at the Task Force meeting and will go over this information with you in more detail if 
required.  Thank you again for your consideration of our amendment request. 
 
David Jensen, P.E., BCEE, LEED AP|Vice President|CDM Smith| 
T: 213-457-2200|C: 323-204-7814|www.cdmsmith.com 
 



Task No Task Name Budget Billed Remaining To Complete Budget Billed Remaining Budget Billed Remaining

1 Compute Ambient Water Quality for the Period of 1996 to 2015 227,640  257,462  (29,822) 7,743  123,800  161,366  (37,566) 103,840  96,097  7,743 

1a Data Collection 20,930  133,331  (112,401) 17,530  68,852  (51,322) 3,400  64,479  (61,079)

1b Update the Physical Model of Groundwater MZs 10,380  2,370  8,010  4,380  2,370  2,010  6,000  -    6,000 

1c Process and Upload Historical Data 65,290  41,218  24,072  58,490  41,218  17,272  6,800  6,800 

1d Develop Groundwater-Quality Point Statistics 12,360  25,111  (12,751) 9,640  25,111  (15,471) 2,720  2,720 

1e Estimate Regional TDS and Nitrate-Nitrogen 69,200  37,213  31,988  31,880  23,815  8,065  37,320  13,398  23,923 

1f Compute Current-Ambient TDS and Nitrate-Nitrogen 49,480  18,220  31,260  1,880  -    1,880  47,600  18,220  29,380 

2 Compute Ambient Water Quality for the Period of 1996 to 2015 61,290  2,063  59,228  59,228  18,790  2,063  16,728  42,500  -    42,500 

2a Prepare Change Maps for TDS and Nitrate-N 24,030  -    24,030  2,130  -    2,130  21,900  -    21,900 

2b Perform Key Well Analysis of Water Quality Trends 18,830  -    18,830  2,130  -    2,130  16,700  -    16,700 

2c Perform Well-Attrition Analysis 18,430  2,063  16,368  14,530  2,063  12,468  3,900  -    3,900 

3 Prepare Technical Memorandum 25,700  883  24,818  24,818  14,180  883  13,298  11,520  -    11,520 

4 Task Force Meetings 35,330  17,489  17,841  17,841  25,130  15,959  9,171  10,200  1,530  8,670 

O2 Improve the Spatial Distribution of Monitoring 19,200  160  19,040  19,040  13,760  160  13,600  5,440  -    5,440 

 369,160  278,056  91,104  128,670  195,660  180,429  15,231  173,500  97,627  75,873 

Budget Shortfall -37,566

DBSA (through 5/28)

Santa Ana Watershed Protection Agency

Task Order CDM374 - Triennial Ambient Water Quality Update

Budget Status

Total CDM Smith (through 6/10)


