

### Proposed Schedule for 2010-11 Study Period

<b>Task</b>	<b>Description</b>	<b>Deadline</b>
1	Prepare and Submit EC Sampling and Analysis Plan	March 15, 2010
2	Collect and Analyze Initial Samples from All Locations in Table 7	June 30, 2010
3	Submit Initial Sample Results and Related Documentation to SAWPA	July 31, 2010
4	ECW Meeting to Review and Discuss Initial Sample Results	August 31, 2010
5	Collect and Analyze Initial Second Surface Water Samples	September 30, 2010
6	Distribute Draft Annual Report to Emerging Constituents Workgroup	October 31, 2010
7	ECW Meeting to Review and Finalize Annual Report	November 30, 2010
8	Submit First Annual Report to Regional Board	December 31, 2010
9	Submit Second Surface Water Sample Results from 2010 to SAWPA	January 31, 2011